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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Planning Region 0.42 133.5 108.5 scheduling,staff meetings,preparation
LEC/WSP Coordination Region 0.04 51.75 41.75
Project Reporting Region 0.11 145.25 133.25 database,Staff  & Region Reports
PSAP/CPE Assessment Region 0.33 213 199 Phase 1 assessment 16 agencies
True-Up Region 0.33 93.5 93 FY01/02 true-ups
Cost Recovery Region 0.19 60 62.5 FY0 submissions

697 638

 

0 0

Issue Comments
Cell Routing: Stafford/Fredericksburg Issue resolved
2 hour time stamp delay, Phase1 national problem, switch will be tested in 

September in NY
FY01-02 true-up/FY03 request delays most completed,some are work in

progress

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

L. Robert & Associates
Valley/Piedmont

07/29/022-08/30/02

Activity Report

Active Tasks

Completed Tasks

work one on one with PSAP Managers

Actions Proposed to Resolve Issue
Involve all parties
contact Intrado
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